ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Lamborrari: Project Kick Off	0 wks	Mon Jan 6	Mon Jan 6		
2	Prepare land for construction works	3 wks	Mon Jan 6	Fri Jan 24		
3	Assemble and position safety barriers	3 days	Mon Jan 6	Wed Jan 8		
4	Clear building site (demolition/deconstruction, removal of objects)	6 days	Thu Jan 9	Thu Jan 16	3	
5	Build and position support facilities (lifts, etc.)	6 days	Fri Jan 17	Fri Jan 24	4	
6	Excavate foundations (Digging)	2 wks	Mon Jan 27	Fri Feb 7	2	
7	Build foundation structure	4 wks	Mon Feb 10	Fri Mar 6	6	
8	Construct main load-bearing structure	1 wk	Mon Feb 10	Fri Feb 14		
9	Install Utilities systems	6 days	Mon Feb 17	Mon Feb 24		
10	Plumbing	2 days	Mon Feb 17	Tue Feb 18	8	
11	Sewerage	2 days	Wed Feb 19	Thu Feb 20	10	
12	Electrical wiring	2 days	Wed Feb 19	Thu Feb 20	10	
13	Communication fibers	2 days	Fri Feb 21	Mon Feb 24	12	
14	Thermal Insulation	2 days	Wed Feb 19	Thu Feb 20	10	
15	Build underground level floor (concrete and steel constructions)	1 wk	Mon Feb 17	Fri Feb 21	8	
16	Build underground walls (non-bearing)	1 wk	Mon Feb 24	Fri Feb 28	15	
17	Build ground-level floor	1 wk	Mon Mar 2	Fri Mar 6	16	
18	Build Showroom spaces (floor 1)	9 wks	Mon Mar 9	Fri May 8	7	
19	Construct main load-bearing structure	4 wks	Mon Mar 9	Fri Apr 3	17	
20	Build bearing walls	2 wks	Mon Apr 6	Fri Apr 17	19	
21	Wall framing in house construction	1 wk	Mon Apr 20	Fri Apr 24	20	
22	Build interior spaces / rooms partitions	2 wks	Mon Apr 27	Fri May 8	21	
23	Complete Roof works	6 wks	Mon May 11	Fri Jun 19	18	
24	Build top floor / roof (concrete and steel constructions)	3 wks	Mon May 11	Fri May 29	22	
25	Install Water-resistive barrier	2 wks	Mon Jun 1	Fri Jun 12	24	
26	Install covering for flat roof	1 wk	Mon Jun 15	Fri Jun 19	25	
27	Main construction Completed	0 days	Fri Jun 19	Fri Jun 19		
28	Install doors and windows	3 wks	Mon Jun 22	Fri Jul 10	23	
29	Install Windows	2 wks	Mon Jun 22	Fri Jul 3	23	
30	Install External doors	1 wk	Mon Jul 6	Fri Jul 10	29	
31	Finalize external building façade	2 wks	Mon Jul 13	Fri Jul 24	28	
32	Install Insulation	2 wks	Mon Jul 13	Fri Jul 24	28	

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
33	Paint outside of the building	2 wks	Mon Jul 13	Fri Jul 24	28	
34	Connect/install Utilities systems	3 wks	Mon May 11	Fri May 29	18	
35	Plumbing	2 wks	Mon May 11	Fri May 22	23SS	
36	Sewerage	1 wk	Mon May 25	Fri May 29	35	
37	Electrical wiring	2 wks	Mon May 11	Fri May 22	23SS	
38	Communication fibers	1 wk	Mon May 25	Fri May 29	37	
39	Thermal Insulation	1 wk	Mon May 25	Fri May 29	35	
40	Interior works	7 wks	Mon Jun 1	Fri Jul 17	34	
41	Install interior drywall panels (cementboard for wet areas) and complete walls and ceilings	4 wks	Mon Jun 1	Fri Jun 26	34	
42	Paint interior	2 wks	Mon Jun 29	Fri Jul 10	41	
43	Install final floor covering	1 wk	Mon Jul 13	Fri Jul 17	42	
44	Order furniture and tech (e.g. monitors)	1 wk	Mon Jun 1	Fri Jun 5	34	
45	Select vendors	3 days	Mon Jun 1	Wed Jun 3	34	
46	Submit order	2 days	Thu Jun 4	Fri Jun 5	45	
47	Furniture manufacturing	5 wks	Mon Jun 8	Fri Jul 10	46	
48	Install furniture and tech	1 wk	Mon Jul 13	Fri Jul 17	47	
49	Design interiors	2 wks	Mon Mar 9	Fri Mar 20	7	
50	Car Selection for the exhibition	2 wks	Mon Jan 6	Fri Jan 17	1	
51	Set up working documents	2 days	Mon Jan 6	Tue Jan 7	1	
52	Market research	5 days	Mon Jan 6	Fri Jan 10	1	
53	Brainstorming with Marketing, Manufacturing and Finance department	3 days	Mon Jan 13	Wed Jan 15	52	
54	Car model selection	2 days	Thu Jan 16	Fri Jan 17	53	
55	Car manufacturing	24 wks	Mon Jan 20	Fri Jul 3	50	
56	Manufacture model 1	4 wks	Mon Jan 20	Fri Feb 14		
57	Produce chassis	3 days	Mon Jan 20	Wed Jan 22	50	
58	Assemble doors	2 days	Thu Jan 23	Fri Jan 24	57	
59	Painting	2 days	Mon Jan 27	Tue Jan 28	58	
60	Install engine, transmission and other core systems	1 wk	Wed Jan 29	Tue Feb 4	59	
61	Electronics and software installation	1 wk	Wed Feb 5	Tue Feb 11	60	
62	Assemble final interiors (seats, plots, etc.)	2 days	Wed Feb 12	Thu Feb 13	61	
63	Final works and storage	1 day	Fri Feb 14	Fri Feb 14	62	

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
64	Manufacture model 2	4 wks	Mon Feb 17	Fri Mar 13	56	
72	Manufacture model 3	4 wks	Mon Mar 16	Fri Apr 10	64	
80	Manufacture model 4	4 wks	Mon Apr 13	Fri May 8	79	
88	Manufacture model 5	4 wks	Mon May 11	Fri Jun 5	80	
96	Manufacture model 6	20 days	Mon Jun 8	Fri Jul 3	88	
104	Car manufacturing Completed (6 vehicles)	0 days	Fri Jul 3	Fri Jul 3		
105	Position cars in the showroom area	1 wk	Mon Jul 6	Fri Jul 10	55	
106	Transport cars to showroom	3 days	Mon Jul 6	Wed Jul 8	96	
107	Position cars as per design plan	2 days	Thu Jul 9	Fri Jul 10	106	
108	Visual Effect systems - Creation	6 wks	Mon May 11	Fri Jun 19		
109	Visual Effects Display and Controls - Requirements definition	1 wk	Mon May 11	Fri May 15		
110	Select vendors	2 days	Mon May 11	Tue May 12		
111	Confirm requirements	3 days	Wed May 13	Fri May 15	110	
112	Vendor company to create and program selected functionalities	5 wks	Mon May 18	Fri Jun 19	111	
113	Visual Effect systems - Montage	4 wks	Mon Jun 22	Fri Jul 17	108	
114	Set-up of control panels (user interface)	2 wks	Mon Jun 22	Fri Jul 3		
115	Testing of functionalities	2 wks	Fri Jul 3	Fri Jul 17	114	
116	Projection of elements and animations on top of the car	2 wks	Mon Jul 6	Fri Jul 17		
117	Online car configurator and sharing on social media	2 wks	Mon Jul 6	Fri Jul 17		
118	Recruit Personnel	8 wks	Mon May4	Fri Jun 26		
119	Confirm staff requirements	1 wk	Mon May 4	Fri May 8		
120	Confirm total number of employees required (Sales)	2 days	Mon May 4	Tue May 5		
121	Confirm total number of employees required (Engineers)	2 days	Mon May 4	Tue May 5		
122	Confirm staff profile requirements and Job Descriptions (Sales)	2 days	Wed May 6	Thu May 7	120	
123	Confirm staff profile requirements and Job Descriptions (Engineers)	2 days	Wed May 6	Thu May 7	121	
124	Post job openings on Job search sites	2 days	Mon May 11	Tue May 12	119	
125	Interviews and selection	5 wks	Mon May 4	Fri Jun 5	124FS+5 days	
126	Perform interviews	3 wks	Mon May 4	Fri May 22		
127	Finalize selection	2 wks	Mon May 25	Fri Jun 5	126	
128	Marketing manager to confirm selected candidates (Sales)	2 wks	Mon May 25	Fri Jun 5		
129	Chief engineer to confirm selected candidates (Engineers)	2 wks	Mon May 25	Fri Jun 5		
130	Extend offers to selected candidates and confirm start dates	3 wks	Mon Jun 8	Fri Jun 26	127	

ID	Task Name	Duration	Start	Finish	Predecessors	Resource
						Names
131	Train Personnel	2 wks	Mon Jun 29	Fri Jul 10	118	
132	Assign trainers (Sales and Engineering departments)	1 day	Mon Jun 29	Mon Jun 29		
133	Confirm training sessions and topics	1 day	Mon Jun 29	Mon Jun 29		
134	Create training curriculum for Sales staff	1 day	Mon Jun 29	Mon Jun 29		
135	Create training curriculum for Engineering staff	1 day	Mon Jun 29	Mon Jun 29		
136	Perform Sales training	9 days	Tue Jun 30	Fri Jul 10	133	
137	Deliver training sessions	8 days	Tue Jun 30	Thu Jul 9		
138	Certification for completed training	1 day	Fri Jul 10	Fri Jul 10	137	
139	Perform Engineering training	9 days	Tue Jun 30	Fri Jul 10	133	
140	Deliver training sessions	8 days	Tue Jun 30	Thu Jul 9		
141	Certification for completed training	1 day	Fri Jul 10	Fri Jul 10	140	
142	Presonnel preparation Completed	0 days	Fri Jul 10	Fri Jul 10		
143	Grand Opening Preparation	3 wks	Mon Jul27	Fri Aug14	131,31,105	
144	Grand Opening	0 days	Sat Aug15	Sat Aug15		